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Contract No.:  04-0120F4

Diary #: 342 Const Calendar Day: 45 Date: 19-Jul-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
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Shift Hours:  07:00 AM  07:00 PM Break: 00:30 Over Time:  03:00
Federal ID:
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Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Suspenders
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Overview of Cable work today:

The following work was ongoing today on the Cable:

- Installation of LT access platforms.

- Installation of suspenders for phase-2 LT

- Re-tensioning of Cable Band (CB) bolts on the South side-span.

| was inspecting Gary Anderson’s crew on installation of LT access platforms & ladders. See below for
details & a list of labor for these crews. Others (Sami Daouk, L. Woo, V. Altimarano) were inspecting the
re-tensioning of CB bolts, installation of suspenders, & installation of jacking brackets & access platforms
by other crews. See their diaries for details on that work.

- | arrived at the pier-7 office at 07:00.

- From 07:00 until 08:00, | continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.

- From 08:00 until 08:30, | attended the weekly project safety meeting. The topic was general project
safety.

- At 09:00, | arrived back on the bridge. At this time, Gary’s crew was offloading material from the bridge
deck to a barge.

- From 09:30 until 10:30, | walked the South side-span & South main-span to check the previously marked
inspection lines to see if any of the phase-1 LT suspenders had slipped through the CB suspender
grooves. None of them had slipped.

- At 11:00, Gary’s crew started to install LT access platforms & ladders.

- At 11:40, | left the bridge.

- From 12:30 until 14:00, | continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.

- At 14:10, | arrived back on the bridge. At this time, Gary’s crew was performing minor maintenance on
the hydraulic jacks that will be used to load the suspenders during phase-1 LT.

- At 16:00, | left the bridge.

- From 16:15 until 17:30, | continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.

- From 17:30 until 18:15, | met with Roman Granados & Warren Collins to discuss current & upcoming
Cable operations. It was decided that | need to watch the work of the trial fit of the CCO-200s1 suspender
protection for Cable Band 98. The trial fit of the suspender protection pieces to the CBs is scheduled to
start tomorrow in the warehouse.

- From 18:15 until 18:45, | searched PMIV for the drawings for the CCO-200s1 suspender protection, &
started to review the drawings.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Wright, Doug

Diary #: 342

Date: 19-Jul-2012

Thursday

- From 18:45 until 19:00, | wrote my diary for the day & checked email.

04-0120F4 Bid Item: C-SUS-BGS.067 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker INM STANLEY DALIE 8.00 200 0.00 10.00 []
Operator APP SCOTT ROSS 8.00 200 0.00 10.00 []
Ironworker APP ETHAN KENT 8.00 200 0.00 10.00 []
Ironworker INM JOSE ALFARO 8.00 200 0.00 10.00 []
Ironworker INM HAYES BATISTE 8.00 200 0.00 10.00 []
Ironworker FOR GARY ANDERSON 8.00 200 0.00 10.00 []
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